					PHASE ONE						PHASE TWO					PHASE THREE					PHASE FOUR				
	TASK TITLE	START DATE	DUE DATE [		WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12	WEEK 13	WEEK 14	WEEK 15	WEEK 16	WEEK 17	WEEK 1			
	Preparation & Literature Review				M T W R F M	TWRF	MTWR	F M T W R	F M T W R F	M T W R	F M T W R	F M T W R F	MTWRF	M T W R F	MTWRF	MTWRF	MTWRF	MTWRF	M T W R	F M T W R	F M T W R	F M T W	RFMTW	FMTW	R F
1	•																								
1.1		16/01/2023 2		6																					
1.2		16/01/2023 1 16/01/2023 1		5																					
1.3		30/01/2023		5																					
1.4				/																					
1.5		30/01/2023	33/02/2023	3																					
2	Dataset & Models Exploration																								
2.1		23/01/2023 2		2																					
2.2		23/01/2023		18																					
2.3		16/01/2023	03/03/2023	7																					
3	Method Exploration							_																	
3.1		30/01/2023		26																					
3.2		20/03/2023		17																					
3.3		30/01/2023	17/02/2023	6																					
4	Experiment Running																								
4.1		06/02/2023		17																					
4.2		20/02/2023		20																					
4.3	Experimental Results Analysis	20/03/2023	19/05/2023	35																					
5	Programming & Writing																								
5.1	Scripts Development	30/01/2023	28/04/2023	28																					
5.2	Results Analysis Development	20/03/2023	12/05/2023	25																					
5.3	Debugging & Bug Fixing	06/02/2023	05/05/2023	6																					
5.4	Thesis Writing	06/02/2023	02/06/2023	57																					
6	Meeting & Discussion																								
6.1	Kick-off Meeting	20/01/2023	20/01/2023	1																					
6.2	Regular Meeting	23/01/2023	19/05/2023	15																					
6.3	Summarize Meeting	22/05/2023	02/06/2023	2																					
6.4	Issues Disccusion	16/01/2023	02/06/2023	75																					